
April 1, 2010 thru June 30, 2010 Performance Report

B-08-UN-32-0001Grant:

Clark County, NVGrantee:



Grant Number:
B-08-UN-32-0001

Grantee Name:
Clark County, NV

Grant Amount:
$29,666,798.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Lyndee Lloyd

Disasters:

Plan Description:

Using all of the data presented thus far, Clark County has determined that certain zip codes and census tracts have
the greatest need for the Neighborhood Stabilization Program. The list below includes the targeted zip
codes/targeted census tracts. The County will focus its efforts in these areas. While the entire Las Vegas Valley is
suffering from extremely high foreclosure rates, these particular zip codes were chosen because the majority of the
census tracts they encompass have a foreclosure rate over 9%, are LMMI eligible, have a subprime loans rate over
25% and have a prediction score of future foreclosures and abandonment of 8 or above.

TARGETED AREAS:
89103 	89110 (County Portion)
89115	89102 (CT 22.05 only)
89119	89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121	89120 (CT 28.22 & 28.23 only)
89122	89147 (CT 29.19 & 29.41 only)
89142
89156
89169

NSP

Declaration Number

Clark County proposes to amend the 2008 Action Plan and Consolidated Plan to fulfill the application requirements
to receive Neighborhood Stabilization Program (NSP) funds through the U.S. Department of Housing and Urban
Development (HUD), authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). This law
provides under a rule of construction that, unless HERA states otherwise, the grants are to be considered
Community Development Block Grant (CDBG) funds. As a the lead agency for the Urban County CDBG Consortium
2006-2008, Clark County will submit this Substantial Amendment on behalf of Clark County and the City of North
Las Vegas. Each jurisdiction has described its NSP activities in separate sections of this Amendment. In general,
these NSP funds may be used for the acquisition and/or redevelopment of foreclosed and abandoned properties.
Clark County is suffering from a significant number of foreclosures, short sales and pre-foreclosures, particularly in
the Las Vegas Valley. In all, over 12,000 foreclosures have been identified in Clark County, including all of its
incorporated and unincorporated areas (Map 1) using data from Applied Analysis, Inc. According to the Foreclosure
Response Project and analysis by the Local Initiative Support Corporation (LISC), unincorporated Clark County has
an estimated 31,666 subprime loans, which is almost 19% of all loans. Over 90% of these loans were made in
CDBG eligible areas. Another estimated 16,286 loans are 30 or more days delinquent (9.7% of all loans). North Las
Vegas is seriously impacted by the foreclosure crisis; 1,514 single-family homes were foreclosed in 2007 and in just
the first six months of 2008, 2,619 single-family homes were forced into foreclosure. As Map A-1 indicates, virtually
all of the Citys neighborhoods are affected by this crisis. Using Clark County Recorder data on foreclosures for the
period January 1, 2008 through July 31, 2008, foreclosures were identified by zip code. Three zip codes, 89031,
89032 and 89081, had the largest number of foreclosures during that interval.

Recovery Needs:



Using all of the data presented thus far, the City of North Las Vegas has determined that zip codes 89031, 89032,
and 89081 have the greatest areas of need for the Neighborhood Stabilization Program.  Within those zip codes,
certain census tracts/block groups have been impacted more significantly; therefore the City will attempt to focus its
efforts in those areas if possible.
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Clark County has obligated approximately 92% of their direct Federal allocation and 100% of their State allocation
as of this Quarter-end.  This Quarter fifty one (51) properties were acquired for rehab and either rental or resale, and
an additional eleven (11) households were provided direct assistance with property purchase using Federal funds. 
Four additional properties were purchased with State NSP funds this Quarter.  The remainder of funds will be
obligated by September 2010 through contracts to purchase additional homes as well as rehab scopes of work and
contracts for all properties acquired to date.  To date, ninety one (91) single family homes have been assisted with
Federal NSP funds and an additional fifty one (51) assisted with State funds for a grand total of 142 single family
properties as of June 30, 2010.
 
The City of North Las Vegas has obligated 100% of Federal and State funds this quarter. This Quarter the City
acquired a total number seventeen (17) single family homes with Federal NSP funds, and a total of three (3) single
family homes with State NSP funds (note that one property used a combination of both Federal and State funds). 
To date, twenty nine (29) properties have been acquired using Federal Funds and seven with State funds (two using
both State and Federal combined).  The City of North Las Vegas then conveys title to nonprofit Developer
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$0.00

Limit on Admin/Planning

$4,450,019.70

Required

$2,966,679.80
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NSP Only - LH - 25% Set-Aside $7,416,699.50 $8,385,700.00



at property closing.  The City of North Las Vegas staff has reviewed over 780 properties sent by the National
Community Stabilization Trust of which over 95% were not viable for the NSP program.  The majority of the non-
viable properties in North Las Vegas are ineligible due to tenancy issues and noise corridor issues.  HUD has
modified NSP rules to now include acquiring not only foreclosed properties but also short sales that will facilitate
more acquisition opportunities. 
 
Despite diligent efforts of local housing counseling agencies as well as a local housing NSP auction hosted by
REDC/Freddie Mac on April 24, 2010, the consumer-model Homebuyer Assistance Program (HAP) has not proved
to be viable in the current market.  Therefore, the majority of funds initially allocated to this activity were re-allocated
to other NSP-activities in order to meet the September 2010 obligation deadline.  Homebuyers attempting to
purchase foreclosed property already listed on the market continue to experience challenges associated with heavy
competition, the lack of acceptance of offers as well as the Seller&rsquos inability to reduce the price to 1% below
appraised value.  Developers and the Southern Nevada Regional Housing Authority have demonstrated capacity to
acquire and rehab single family homes, primarily through access to &ldquoFirst Look&rdquo opportunities with the
National Community Stabilization Trust however a First Look program is not yet available for consumers.  Over
1,000 properties have been reviewed to date, although the majority have been ineligible due to property type or
location.
 
On June 15, 2010, the Board of County Commissioners approved the reallocation of NSP funds out of the HAP
program, and to the Developers in the Acquisition Rehab Resale program as well as two new Redevelopment
activities.  The funds initially allocated for homebuyer counseling and demolition were also reallocated to the
Redevelopment activity (eligible use E).  Redevelopment of vacant land for multi-family rental housing will be
undertaken by Accessible Space, Inc and St. Jude&rsquos Ranch.  The St. Jude&rsquos Ranch project will utilize
both Federal and State NSP funds.  Both Redevelopment projects will assist households at or below 50% AMI.
 
All Clark County NSP HAP funds must be obligated by August 6, 2010 or un-obligated funds will again be re-
allocated to the Developers in the Acquisition Rehab Resale program.  It is anticipated that a portion of the funds
currently budgeted in the HAP program will have to be reallocated in August due to contract fall out.  Clients already
counseled, mortgage pre-approved and qualified for NSP assistance will be referred to the properties acquired and
rehabbed by Clark County&rsquos NSP Developer partners to assist with timely disposition of those properties.
Program income reported for Clark County this Quarter will be drawn down as soon as administratively possible
following the completion of the County's fiscal year-end grant close out and roll over to fiscal year 2010/2011.
Clark County and North Las Vegas staff continued working with HUD technical assistance personnel during the
quarter and finished phase one and began phase two of their work plan.  Highlights of this technical assistance effort
include review of grant agreements and procedures, creation of more detailed NSP rehab standards and
specifications, streamlining of the Environmental Review process for NSP single family properties, rental project
budgets/proformas and asset management planning, and resources to assist Developer partners with the request of
rehab reimbursements.  Multiple trainings and sessions with subrecipients and developers were hosted as part of
this workplan including:
 
April 15, 2010 &ndash Resale overview and coordination of Developers with housing counseling agencies
April 28, 2010 - Income Determination (Part-5) workshop
May 5 and 20, 2010 - Rehabilitation Standards workshop
June 10, 2010 &ndash Resale process, resources and procedures
June 17, 2010 - Rehabilitation Specifications workshop
June 23, 2010 &ndash Owner-occupied rehab training (Homebuyer Assistance Program)
June 30, 2010 &ndash Lead hazard training
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP - A (CC), Financing Mechanisms (CC) $189,814.16 $914,051.00 $212,314.16

NSP - A (NLV), Financing Mechanisms (NLV) $0.00 $0.00 $0.00

NSP - B (CC), Acquisition/Purchase and Rehabilitation (CC) $5,012,238.81 $17,487,105.00 $7,340,129.44



NSP - B (NLV), Acquisition/Purchase and Rehabilitation (NLV) $1,882,489.78 $6,153,962.00 $3,132,122.18

NSP - D (CC), Demolition (CC) $0.00 $0.00 $0.00

NSP - E (CC), Redevelopment (CC) $0.00 $2,145,000.00 $0.00

NSP - E (NLV), Redevelopment (NLV) $0.00 $0.00 $0.00

NSP - E(2) (NLV), Redevelopment (NLV  DM) $0.00 $0.00 $0.00

NSP - F (CC), Administration and Planning Costs (CC) $67,713.10 $2,282,906.00 $129,660.83

NSP - F (NLV), Administration and Planning Costs (NLV) $0.00 $683,774.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$5,781,266.00

NSP Only - LH - 25% Set-Aside Southern Nevada Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$11,090,993.00

N/A

$0.00

$0.00

$5,507,746.03

$2,982,689.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-ARRental-SNRHA

$1,622,333.48

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$1,145,183.03

To Date

03/01/2009

$2,982,689.58

Expended CDBG DR Funds

Responsible Organization:

$1,622,333.48

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 19/80# of Properties 0 19

Activity Description:

The purpose of this program is to purchase and rehabilitate foreclosed or abandoned rental housing to primarily benefit
households at or below 50% of area median income. The County would use NSP funds to assist the Southern Nevada
Regional Housing Authority to strategically purchase and rehabilitate foreclosed or abandoned rental properties in eligible target
communities to add to its existing portfolio of scattered site rental housing.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, the Southern NV Regional Housing Authority acquired 19 new properties with Federal NSP funds to be rehabbed
and eventually rented to households at or below 50% AMI.  Rehab is currently in progress and HUD Technical Assistance
providers assisted Clark County and Housing Authority staff with the revision and consolidation of previously adopted standards
to create more detailed rehab standards and specifications for NSP single family homes for rental.  Rehab standards were
created with a focus on energy efficiency and home performance.  HUD Technical Assistance providers also assisted the
Housing Authority with their asset management budget and proformas to be finalized upon lease-up of their properties when
rehab is complete. 
 
The Housing Authority will meet their obligation deadline by September 2010 through the acquisition of approximately five
additional homes and the execution of rehab contracts for those properties.
 
An additional 3 new properties were also acquired this quarter with NSP State of Nevada funds.

Activity Progress Narrative:

NSP Acquisition and Rehabilitation for RentalActivity Title:

Project Number:

NSP - B (CC)

Project Title:

Acquisition/Purchase and Rehabilitation (CC)

$1,110,393.42$0.00Clark County, Nevada

$1,872,295.96$1,622,333.48Southern Nevada Regional Housing Authority



0 0/0 0/0 34/80# of housing units 0 19

0 0/80 0/0 0/80# of Households benefitting 0 0

Activity Locations
Address City State Zip

NALas Vegas5057 Copperlyn 89122

NALas Vegas6371 Diego Drive 89156

NALas Vegas4621 Hutchinson 89147

NALas Vegas2466 Grand Basin 89156

NALas Vegas2511 Madre Grande 89142

NALas Vegas6482 Belgrave Hall Lane 89122

NALas Vegas6550 Hayden Peak 89156

NALas Vegas3805 Walnut Bend 89115

NALas Vegas6432 Stargazer Drive 89156

NALas Vegas7228 Cypress Gardens 89119

NALas Vegas1668 Starridge Way 89142

NALas Vegas7219 Topeka Drive 89147

NALas Vegas6429 Alderlyn Ave. 89122

NALas Vegas3096 Emerald Creek Dr 89156

NALas Vegas2711 Virgo Drive 89156

NALas Vegas5451 Raccoon Valley 89122

NALas Vegas7058 Magic Moment 89119

NALas Vegas6342 Elderberry Wine Ave 89142

NALas Vegas5936 Hudson Woods Court 89156

Other Funding Sources Amount

State of NV NSP $5,309,727.00

$5,309,727.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,631,134.00

NSP Only - LMMI Community Development Programs Center of Nevada

Total Projected Budget from All Sources

Match Contributed

$4,631,134.00

N/A

$0.00

$0.00

$4,606,008.98

$1,484,646.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-ARResale-CDPCN PROJ

$1,383,500.44

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$4,606,008.98

To Date

03/01/2009

$1,565,151.98

Expended CDBG DR Funds

Responsible Organization:

$1,383,500.44

Acquisition - general Under Way

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit
organizations selected by the County through a competitive RFP/RFQ process would purchase foreclosed or abandoned
homes and rehabilitate them to County housing standards. Homes may be purchased individually or through a bulk sale. Upon
completion of rehabilitation, homes would be marketed to eligible buyers. This activity will provide affordable homeownership
opportunities for households earning less than 120% AMI while simultaneously repairing damaged property and modernizing
older housing stock.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, Community Development Programs Center of NV (CDPCN) acquired 15 new properties to be rehabbed and then
sold to households at or below 120% AMI.    Rehab is currently in progress on all properties acquired to date and rehab funds
were drawn on one property this quarter through a reimbursement payment process.  One property was also sold to a NSP
&ndasheligible homebuyer this quarter with a settlement date of June 25, 2010.  Program income generated from the resale
proceeds will be reported and drawn down as soon as administratively possible in the following quarter.  Rehab is expected to
be completed this quarter for other properties and will be marketed to NSP-eligible homebuyer through partnerships with local
housing counseling agencies. 
 
HUD Technical Assistance providers assisted Clark County and Developer partner staff with the revision and consolidation of
previously adopted standards to create more detailed rehab standards and specifications for NSP single family homes for
homeownership.  Rehab standards were created with a focus on energy efficiency and home performance.
 
On June 15, 2010, the Board of County Commissioners approved the allocation of an additional $1,545,316 in federal NSP
funds to CDPCN for the expansion of their NSP Acquisition Rehab Resale program.  Funds had been re-allocated from other
NSP activities initially planned but not performing at the levels required to meet the September obligation deadline. 
 
CDPCN will meet their obligation deadline by September 2010 for their full allocation through the acquisition of approximately

Activity Progress Narrative:

NSP Acquisition and Rehab for ResaleActivity Title:

Project Number:

NSP - B (CC)

Project Title:

Acquisition/Purchase and Rehabilitation (CC)

$1,484,646.28$1,383,500.44Community Development Programs Center of Nevada



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/30# of Properties 0 15

0 0/0 0/0 15/30# of housing units 0 15

1 0/0 1/0 1/30# of Households benefitting 0 1

eighteen additional homes and approved rehab scopes of work for those properties.

Activity Locations
Address City State Zip

NALas Vegas6214 Riflecrest 89156

NALas Vegas5527 Golden Leaf 89122

NALas Vegas6405 Tumblegrass 89122

NALas Vegas6630 Painted Morning 89142

NALas Vegas6234 Canvasback 89122

NALas Vegas3559 Tundra Swan 89122

NALas Vegas4160 Beech Family 89115

NALas Vegas6431 Jackrabbit Run 89122

NALas Vegas5774 Typecast 89142

NALas Vegas3824 Kit Fox 89122

NALas Vegas2814 Poppyseed Way 89142

NALas Vegas6820 Nickel Mine 89122

NALas Vegas4277 El Antonio 89121

NALas Vegas3735 Royal Fern 89115

NALas Vegas4569 Chanted Heart 89115

NALas Vegas7222 Pinebrook Circle 89147

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,443,571.00

NSP Only - LMMI HAND Development Group

Total Projected Budget from All Sources

Match Contributed

$4,631,135.00

N/A

$0.00

$0.00

$1,099,652.34

$502,231.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-ARResale-HAND-PROJ

$223,748.35

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,099,652.34

To Date

03/01/2009

$502,231.34

Expended CDBG DR Funds

Responsible Organization:

$223,748.35

Acquisition - general Under Way

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit
organizations selected by the County through a competitive RFP/RFQ process would purchase foreclosed or abandoned
homes and rehabilitate them to County housing standards. Homes may be purchased individually or through a bulk sale. Upon
completion of rehabilitation, homes would be marketed to eligible buyers. This activity will provide affordable homeownership
opportunities for households earning less than 120% AMI while simultaneously repairing damaged property and modernizing
older housing stock.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, HAND Development Group acquired 2 new properties with Federal NSP funds to be rehabbed and then sold to
households at or below 120% AMI.    Rehab is currently in progress on all properties acquired to date and other expenditures
represent Developer fees were paid this quarter on properties acquired in previous quarters.  The majority of properties
acquired to date are expected to be fully rehabbed by October 2010, and as soon as rehab is complete, will be sold to an NSP-
eligible homebuyer through coordination with local housing counseling agencies.  Program income generated from the resale
proceeds will be reported and drawn down as soon as administratively possible.  NSP funds expended for rehab will be
reimbursed to the Developer as projects are completed.
 
HUD Technical Assistance providers assisted Clark County and Developer partner staff with the revision and consolidation of
previously adopted standards to create more detailed rehab standards and specifications for NSP single family homes for
homeownership.  Rehab standards were created with a focus on energy efficiency and home performance.
 
On June 15, 2010, the Board of County Commissioners approved the allocation of an additional $1,545,317 in federal NSP
funds to HAND Development Group for the expansion of their NSP Acquisition Rehab Resale program.  Funds had been re-
allocated from other NSP activities initially planned but not performing at the levels required to meet the September obligation
deadline. 
 

Activity Progress Narrative:

NSP Acquisition and Rehab for ResaleActivity Title:

Project Number:

NSP - B (CC)

Project Title:

Acquisition/Purchase and Rehabilitation (CC)

$502,231.34$223,748.35HAND Development Group



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/20# of Properties 0 2

0 0/0 0/0 2/20# of housing units 0 2

0 0/0 0/0 0/20# of Households benefitting 0 0

HAND Development Group will meet their obligation deadline by September 2010 for their full allocation through the acquisition
of approximately fourteen additional homes and approved rehab scopes of work for those properties.
 
One additional new property was acquired this quarter by HAND Development Group using NSP State of Nevada funds.
 

Activity Locations
Address City State Zip

NALas Vegas1662 Sunrise View Drive 89156

NALas Vegas3847 Prosperity Lane 89147

NALas Vegas4379 Clear Brook Place 89103

NALas Vegas2282 Hidden View Street 89156

NALas Vegas3715 Steinbeck Drive 89115

Other Funding Sources Amount

State of NV NSP $2,187,564.00

$2,187,564.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,631,134.00

NSP Only - LMMI Housing for Nevada

Total Projected Budget from All Sources

Match Contributed

$4,631,134.00

N/A

$0.00

$52,739.65

$4,443,446.66

$2,370,562.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-ARResale-HFN-PROJ

$1,782,656.54

$52,739.65

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($1,104,037.34)

To Date

03/01/2009

$2,290,056.54

Expended CDBG DR Funds

Responsible Organization:

$1,782,656.54

Acquisition - general Under Way

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit
organizations selected by the County through a competitive RFP/RFQ process would purchase foreclosed or abandoned
homes and rehabilitate them to County housing standards. Homes may be purchased individually or through a bulk sale. Upon
completion of rehabilitation, homes would be marketed to eligible buyers. This activity will provide affordable homeownership
opportunities for households earning less than 120% AMI while simultaneously repairing damaged property and modernizing
older housing stock.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, Housing for Nevada acquired fifteen new properties with Federal NSP funds to be rehabbed and then sold to
households at or below 120% AMI.    Rehab is currently in progress on all properties acquired to date and other expenditures
represent Developer fees were paid this quarter on properties acquired in previous quarters as well as the reimbursement of
rehabilitation expenses on three properties.  The majority of properties acquired to date are expected to be fully rehabbed by
October 2010, and as soon as rehab is complete, will be sold to an NSP-eligible homebuyer.  Three properties were sold this
quarter by Housing for Nevada to NSP-eligible homebuyers, and program income reported from the resale of one of those
homes in the amount of $52,739.65.  June 30, 2010 represents the end of Clark County&rsquos fiscal year-end and grant close
out as well as roll over is expected to be complete in early August 2010.  Following grant roll-over, program income generated
from resale proceeds will be reported and drawn down as soon as administratively possible.  NSP funds expended for rehab
will be reimbursed to the Developer as projects are completed.
 
HUD Technical Assistance providers assisted Clark County and Developer partner staff with the revision and consolidation of
previously adopted standards to create more detailed rehab standards and specifications for NSP single family homes for
homeownership.  Rehab standards were created with a focus on energy efficiency and home performance.
 
On June 15, 2010, the Board of County Commissioners approved the allocation of an additional $1,545,316 in federal NSP

Activity Progress Narrative:

NSP Acquisition and Rehab for ResaleActivity Title:

Project Number:

NSP - B (CC)

Project Title:

Acquisition/Purchase and Rehabilitation (CC)

$80,505.70$0.00Clark County, Nevada

$2,290,056.54$1,782,656.54Housing for Nevada



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/30# of Properties 0 15

0 0/0 0/0 15/30# of housing units 0 15

3 0/0 3/0 3/30# of Households benefitting 0 3

funds to Housing for Nevada for the expansion of their NSP Acquisition Rehab Resale program.  Funds had been re-allocated
from other NSP activities initially planned but not performing at the levels required to meet the September obligation deadline. 
 
Housing for Nevada will meet their obligation deadline by September 2010 for their full allocation through the acquisition of
approximately seven additional homes and approved rehab scopes of work for those properties.

Activity Locations
Address City State Zip

NALas Vegas1886 Green River 89142

NALas Vegas3947 Blushing Hearts 89115

NALas Vegas6498 Cold Water Bay 89122

NALas Vegas3733 S. Torrey Pines 89103

NALas Vegas4035 Mitra Court 89103

NALas Vegas3935 Welsh Pony 89122

NALas Vegas1845 Luna Alegre 89115

NALas Vegas6552 Cameron Peak 89156

NALas Vegas5185 Starter Avenue 89156

NALas Vegas5124 Brownwood 89122

NALas Vegas3583 Chelsea Grove 89122

NALas Vegas6315 Woodbury Avenue 89103

NALas Vegas2647 Regency Cove 89121

NALas Vegas3485 Chelsea Grove 89122

NALas Vegas6731 Lilac Sky 89142

NALas Vegas1926 Verde Mirada 89115

NALas Vegas4829 Carefree Drive 89122

NALas Vegas3469 Durant River Drive 89122

NALas Vegas6027 Riflecrest 89156

NALas Vegas6544 La Placita 89142

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$157,500.00

NSP Only - LMMI Consumer Credit Counseling Service

Total Projected Budget from All Sources

Match Contributed

$157,500.00

N/A

$0.00

$0.00

$110,336.93

$23,466.93

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-HAP-CCCS

$23,466.93

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$110,336.93

To Date

03/01/2009

$23,466.93

Expended CDBG DR Funds

Responsible Organization:

$23,466.93

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-
family homes before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment
assistance, new homebuyers will purchase and occupy foreclosed properties that meet the County&rsquos housing standards
in designated census tracts. The target purchaser population would be FHA or other credit worthy borrowers.  All properties
acquired under this activity must meet the required purchase discount of 1% less than current market appraised value.  The
homebuyer must be NSP eligible with a household income of 120% or below Area Median Income.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, Consumer Credit Counseling Service assisted three NSP-eligible households with property purchase through the
provision of direct assistance using NSP funds.
 
Direct assistance may be provided to eligible households to assist with closing costs, up to 50% of the lender&rsquos required
downpayment, and principal reduction to assist with mortgage payment affordability.  Despite diligent efforts of local housing
counseling agencies as well as a local housing auction hosted by Freddie Mac on April 24, 2010, the Homebuyer Assistance
Program (HAP) has not proved to be viable in the current market.  Therefore, the majority of funds initially allocated to this
activity were re-allocated to other NSP-activities in order to meet the September 2010 obligation deadline.  Homebuyers
attempting to purchase foreclosed property already listed on the market continue to experience challenges associated with
heavy competition, the lack of acceptance of offers as well as the Seller&rsquos ability to reduce the price to 1% below
appraised value. 
 
All HAP funds must be obligated by August 6, 2010 or will again be re-allocated to the Developers in the Acquisition Rehab
Resale program.  Clients already counseled, mortgage pre-approved and qualified for NSP assistance will be referred to the
properties acquired and rehabbed by Clark County&rsquos NSP Developer partners to assist with timely disposition of those
properties.

Activity Progress Narrative:

NSP Homebuyer Assistance ProgramActivity Title:

Project Number:

NSP - A (CC)

Project Title:

Financing Mechanisms (CC)

$23,466.93$23,466.93Consumer Credit Counseling Service



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

1 0/0 1/0 3/6# of Households benefitting 0 3

Activity Locations
Address City State Zip

NALas Vegas2893 Deep Creek Lane 89156

NALas Vegas7113 Sixshooter Drive 89119

NALas Vegas6545 Elk Creek Lane 89156

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$53,475.00

NSP Only - LMMI Housing for Nevada

Total Projected Budget from All Sources

Match Contributed

$53,475.00

N/A

$0.00

$0.00

$28,475.00

$22,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-HAP-HFN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

($22,500.00)

To Date

03/01/2009

$22,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-
family homes before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment
assistance, new homebuyers will purchase and occupy foreclosed properties that meet the County&rsquos housing standards
in designated census tracts. The target purchaser population would be FHA or other credit worthy borrowers.  All properties
acquired under this activity must meet the required purchase discount of 1% less than current market appraised value.  The
homebuyer must be NSP eligible with a household income of 120% or below Area Median Income.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

Housing for Nevada did not assist any households this quarter due to contract fall out, but expects to assist one household in
August 2010. 
Direct assistance may be provided to eligible households to assist with closing costs, up to 50% of the lender&rsquos required
downpayment, and principal reduction to assist with mortgage payment affordability.  Despite diligent efforts of local housing
counseling agencies as well as a local housing auction hosted by Freddie Mac on April 24, 2010, the Homebuyer Assistance
Program (HAP) has not proved to be viable in the current market.  Therefore, the majority of funds initially allocated to this
activity were re-allocated to other NSP-activities in order to meet the September 2010 obligation deadline.  Homebuyers
attempting to purchase foreclosed property already listed on the market continue to experience challenges associated with
heavy competition, the lack of acceptance of offers as well as the Seller&rsquos ability to reduce the price to 1% below
appraised value. 
 
All HAP funds must be obligated by August 6, 2010 or will again be re-allocated to the Developers in the Acquisition Rehab
Resale program.  Clients already counseled, mortgage pre-approved and qualified for NSP assistance will be referred to the
properties acquired and rehabbed by Clark County&rsquos NSP Developer partners to assist with timely disposition of those
properties.

Activity Progress Narrative:

NSP Homebuyer Assistance ProgramActivity Title:

Project Number:

NSP - A (CC)

Project Title:

Financing Mechanisms (CC)

$0.00$0.00Clark County, Nevada

$22,500.00$0.00Housing for Nevada



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$243,500.00

NSP Only - LMMI Neighborhood Housing Services of Southern Nevada

Total Projected Budget from All Sources

Match Contributed

$243,500.00

N/A

$0.00

$0.00

$86,100.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-HAP-NHS

$25,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$86,100.00

To Date

03/01/2009

$25,000.00

Expended CDBG DR Funds

Responsible Organization:

$25,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-
family homes before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment
assistance, new homebuyers will purchase and occupy foreclosed properties that meet the County&rsquos housing standards
in designated census tracts. The target purchaser population would be FHA or other credit worthy borrowers.  All properties
acquired under this activity must meet the required purchase discount of 1% less than current market appraised value.  The
homebuyer must be NSP eligible with a household income of 120% or below Area Median Income.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, Neighborhood Housing Services of Southern Nevada assisted one NSP-eligible household with property purchase
through the provision of direct assistance using NSP funds and anticipates one additional closing in July 2010. 
Direct assistance may be provided to eligible households to assist with closing costs, up to 50% of the lender&rsquos required
downpayment, and principal reduction to assist with mortgage payment affordability.  Despite diligent efforts of local housing
counseling agencies as well as a local housing auction hosted by Freddie Mac on April 24, 2010, the Homebuyer Assistance
Program (HAP) has not proved to be viable in the current market.  Therefore, the majority of funds initially allocated to this
activity were re-allocated to other NSP-activities in order to meet the September 2010 obligation deadline.  Homebuyers
attempting to purchase foreclosed property already listed on the market continue to experience challenges associated with
heavy competition, the lack of acceptance of offers as well as the Seller&rsquos ability to reduce the price to 1% below
appraised value. 
 
All HAP funds must be obligated by August 6, 2010 or will again be re-allocated to the Developers in the Acquisition Rehab
Resale program.  Clients already counseled, mortgage pre-approved and qualified for NSP assistance will be referred to the
properties acquired and rehabbed by Clark County&rsquos NSP Developer partners to assist with timely disposition of those
properties.

Activity Progress Narrative:

NSP Homebuyer Assistance ProgramActivity Title:

Project Number:

NSP - A (CC)

Project Title:

Financing Mechanisms (CC)

$25,000.00$25,000.00Neighborhood Housing Services of Southern Nevada



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

1 0/0 1/0 1/5# of Households benefitting 0 1

Activity Locations
Address City State Zip

NALas Vegas5352 Hammond Court 89110

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$459,576.00

NSP Only - LMMI Nevada Partners, Incorporated

Total Projected Budget from All Sources

Match Contributed

$459,576.00

N/A

$0.00

$0.00

$200,923.23

$141,347.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-HAP-NV Partners

$141,347.23

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$200,923.23

To Date

03/01/2009

$141,347.23

Expended CDBG DR Funds

Responsible Organization:

$141,347.23

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-
family homes before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment
assistance, new homebuyers will purchase and occupy foreclosed properties that meet the County&rsquos housing standards
in designated census tracts. The target purchaser population would be FHA or other credit worthy borrowers.  All properties
acquired under this activity must meet the required purchase discount of 1% less than current market appraised value.  The
homebuyer must be NSP eligible with a household income of 120% or below Area Median Income.

Location Description:

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09,
16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156 89169

This quarter, Nevada Partners, Inc. assisted seven NSP-eligible households with property purchase through the provision of
direct assistance using NSP funds and anticipates one additional closings in July and one additional closing in August 2010. 
Direct assistance may be provided to eligible households to assist with closing costs, up to 50% of the lender&rsquos required
downpayment, and principal reduction to assist with mortgage payment affordability.  Despite diligent efforts of local housing
counseling agencies as well as a local housing auction hosted by Freddie Mac on April 24, 2010, the Homebuyer Assistance
Program (HAP) has not proved to be viable in the current market.  Therefore, the majority of funds initially allocated to this
activity were re-allocated to other NSP-activities in order to meet the September 2010 obligation deadline.  Homebuyers
attempting to purchase foreclosed property already listed on the market continue to experience challenges associated with
heavy competition, the lack of acceptance of offers as well as the Seller&rsquos ability to reduce the price to 1% below
appraised value. 
 
All HAP funds must be obligated by August 6, 2010 or will again be re-allocated to the Developers in the Acquisition Rehab
Resale program.  Clients already counseled, mortgage pre-approved and qualified for NSP assistance will be referred to the
properties acquired and rehabbed by Clark County&rsquos NSP Developer partners to assist with timely disposition of those
properties.

Activity Progress Narrative:

NSP Homebuyer Assistance ProgramActivity Title:

Project Number:

NSP - A (CC)

Project Title:

Financing Mechanisms (CC)

$141,347.23$141,347.23Nevada Partners, Incorporated



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

4 2/0 4/0 7/9# of Households benefitting 2 7

Activity Locations
Address City State Zip

NALas Vegas5477 Nickel Ridge Way 89122

NALas Vegas1952 Continental Avenue 89156

NALas Vegas5343 Awbury Avenue 89110

NALas Vegas5884 Mahogany Mountain Dr 89142

NALas Vegas554 Boxerwood Drive 89110

NALas Vegas4969 E. Utah Avenue 89104

NALas Vegas7350 Topeka Drive 89147

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,282,906.00

N/A Clark County, Nevada

Total Projected Budget from All Sources

Match Contributed

$2,842,345.00

N/A

$0.00

$0.00

$2,282,906.00

$129,660.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-NSP-ADMIN

$67,713.10

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/26/2008

$129,660.83

Expended CDBG DR Funds

Responsible Organization:

$67,713.09

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

This activity will provide general administration and planning activities to include: -Contribution to a housing counseling and
marketing pool with the other Clark County jurisdictions -General management, oversight and coordination -Professional
Services

Location Description:

Clark County, Nevada

Administrative expenses were drawn to cover Clark County staff salaries as well as supplies and travel related to the NSP
program.  Of the total $67,713.09 expended this Quarter, $11,676.09 was for Subrecipient reimbursement (Southern Nevada
Regional Housing Authority) to cover staff expenses specific to the implementation of their Acquisition Rehab Rental program. 
$0.01 to be reconciled in the next Admin draw.
 
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP AdministrationActivity Title:

Project Number:

NSP - F (CC)

Project Title:

Administration and Planning Costs (CC)

$129,660.82$67,713.09Clark County, Nevada



Other Funding Sources Amount

State of NV NSP $559,439.00

$559,439.00Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Clark County, Nevada

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-NSP-Counseling

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Persons benefitting 0 0

Activity Description:

This planned activity has been cancelled and all funds reallocated to eligible use E for a Redevelopment activity (St. Jude's
Ranch). 

Location Description:

N/A

Activity cancelled and all funds ($400,000) reallocated to Redevelopment Project for St. Jude&rsquos Ranch in May 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

NSP Housing CounselingActivity Title:

Project Number:

NSP - B (CC)

Project Title:

Acquisition/Purchase and Rehabilitation (CC)

$0.00$0.00Clark County, Nevada



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Clark County, Nevada

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-NSP-Demolition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

This initially planned activity has been cancelled and all funds reallocated to eligible use E for a redevelopment project (St.
Jude's Ranch).

Location Description:

N/A

Activity cancelled and all funds ($75,000) reallocated to Redevelopment Project for St. Jude&rsquos Ranch in May 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DemolitionActivity Title:

Project Number:

NSP - D (CC)

Project Title:

Demolition (CC)

$0.00$0.00Clark County, Nevada



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,250,000.00

NSP Only - LMMI Accessible Space, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,250,000.00

N/A

$0.00

$0.00

$1,250,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-REDEV-ASI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$1,250,000.00

To Date

06/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

The project will be for the new construction of a 22-unit, fully accessible affordable rental housing complex.  $1,250,000 in
federal NSP funds will be used for the redevelopment of vacant property.
Accessible Space, Inc. will enter into an agreement to form a wholly-owned subsidiary nonprofit corporation - ASI Bledsoe, Inc.,
for the sole purpose of owning and operating the affordable housing Project in accordance with HUD&rsquos requirements for a
Section 811 financed Project. The NSP funds provided to Accessible Space, Inc., will provide gap financing to the Project and
will be invested as owner equity in the Project.
Of the 22 units, a minimum of 10 units must be designated as County NSP-assistedunits. None of the County assisted units
may be used to meet requirements of any other participating entity. Ten (10) of the County NSP units will be rent and income
targeted to households at or below 50% of the Area Median Income as annually designated by HUD.  The NSP units will be
considered as &ldquofloating&rdquo units and may change over time so long as the assisted units remain comparable to the
non-assisted units over the affordability period in terms of size, features and number of bedrooms.
The Project will be operated as affordable housing for a minimum period of twenty (20) years.

Location Description:

Unincorporated Clark County Parcel # 14021103008 located on Bledsoe Lane between Carey Avenue and Judson Avenue

The Board of County Commissioners approved and executed the Grant Agreement to Accessible Space, Inc. on June 15, 2010
for $1,250,000 in Federal NSP funds to be used for construction costs.  The project is currently in the design phase and
environmental review has been completed.  ASI already has site control of the vacant parcel to be developed.

Activity Progress Narrative:

Redevelopment-ASI-Bledsoe IIActivity Title:

Project Number:

NSP - E (CC)

Project Title:

Redevelopment (CC)

$0.00$0.00Accessible Space, Inc.



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/22# of housing units 0 0

0 0/10 0/0 0/22# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$895,000.00

NSP Only - LH - 25% Set-Aside St. Jude's Ranch for Children

Total Projected Budget from All Sources

Match Contributed

$1,954,439.00

N/A

$0.00

$0.00

$895,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

CC-REDEV-St. Judes Ranch

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$895,000.00

To Date

06/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

This activity will provide for the redevelopment of a vacant parcel. St. Jude&rsquos Ranch proposes to construct St.
Jude&rsquos Crossings, a 16-unit multifamily rental housing development for at-risk youth aged 18-25, including 1 resident
manager unit. Along with the new, quality affordable housing, supportive services will be provided to help these young adults
with job training, education and life skills so that they can become stable, self-sufficient members of the community.
 
The 1-acre proposed site is located on McLeod Drive between Tropicana Avenue and Reno Avenue in the unincorporated
County. This location is central, near UNLV and provides access to major transit corridors so that these young adults will have
transportation to work and/or school. The development will also provide 1,500 square feet of community space that will include
a large social and meeting room with a full kitchen, a computer room, an office, and a conference room. The structure is
anticipated to include approximately 10,000 square feet, with each residential unit measuring 500 square feet. Building Hope
Nevada (BHN), a local non-profit, will act as the design-development partner for this project.
 
St. Jude&rsquos Ranch is awaiting notification from HUD as to whether they have received an $800,000 Continuum of Care
Supportive Housing Program (SHP) grant to help cover the costs of construction. SHP will also provide two years of funding for
rental assistance and supportive services. Total project costs are estimated at $2.7 million with approximately $1.9 million
coming from state and federal Neighborhood Stabilization Program funds.
 
 
Any properties redeveloped as residential housing with NSP funds will meet the continued affordability requirements
established by the County for the NSP Program. The minimum requirements will be in accordance with the HOME Program
standards at 24 CFR 92.254 for homeownership housing or, for rental housing, in accordance with the HOME Program
standards at 24 CFR 92.252 (a), (c), (e) and (f).

$895,000 in federal NSP funds for the redevelopment of foreclosed and vacant property as multifamily housing.   $1,059,439 in
State NSP funds will also be used for this project.

Location Description:

Unincorporated Clark County Parcel # 16225103002 located between Tropicana Avenue and Reno Avenue on McLeod Drive

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

NSP - E (CC)

Project Title:

Redevelopment (CC)

$0.00$0.00St. Jude's Ranch for Children



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of housing units 0 0

0 0/15 0/0 0/15# of Households benefitting 0 0

0 0/0 0/0 0/16#Units with bus/rail access 0 0

The Board of County Commissioners approved and executed the Grant Agreement to St. Jude&rsquos Ranch on June 15,
2010 for both State and Federal NSP funds.  The project is currently in the design phase and environmental review has been
completed.  Land acquisition is expected to occur in early August 2010 and construction will begin in October 2010 with an
expected seven month build schedule.  NSP capital funds will be expended on a reimbursement basis.

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

State of NV NSP $1,059,439.00

$1,059,439.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,709,434.00

NSP Only - LH - 25% Set-Aside Community Development Programs Center of Nevada

Total Projected Budget from All Sources

Match Contributed

$2,399,707.00

N/A

$0.00

$0.00

$1,709,434.00

$1,165,581.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARRental-CDPCN

$1,165,581.78

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$262,771.00

To Date

03/01/2009

$1,165,581.78

Expended CDBG DR Funds

Responsible Organization:

$1,165,581.78

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 10/14# of Properties 0 10

0 0/0 0/0 10/14# of housing units 0 10

0 0/14 0/0 0/14# of Households benefitting 0 0

Activity Description:

This activity will address neighborhood stabilization in zip codes 89031, 89032 and 89084, 89086, 89030 and 89081, through
the acquisition, rehabilitation and renting of foreclosed properties. Purchase of specific foreclosed properties will be dependent
on highest degree of neighborhood need in conjunction with availability of foreclosed, moderately priced properties. Funds used
for this activity will be used to meet the low income housing requirement for those below 50% AMI. The City of North Las Vegas
will select and acquire these properties prior to selecting a non-profit agency to rehab and manage them as affordable rental
housing. The City will not retain ownership; through an RFQ process, selected non-profits will own, operate, and manage these
NSP properties. The tenure of the beneficiaries will be rental and individual leases must be for at least one year. As currently
interpreted, NSP considers rental revenue in excess of the cost of operating and maintaining the unit to be program income and
must be returned to the City of North Las Vegas. The properties will remain affordable in perpetuity for those individuals below
50% AMI through deed restrictions.

Location Description:

Zip Codes 89031, 89032, 89081, 89084, 89086, 89030, Census Tract 3602 Block Group 2, Census Tract 3700

This quarter, the City of North Las Vegas purchased ten single family homes and conveyed title to Community Development
Programs Center (CDPCN).  Rehab is currently in progress.  After rehab, properties will be rented to households at or below
50% AMI.  HUD technical assistance individuals met with developers and provided strategies for scattered site rental program.

Activity Progress Narrative:

NLV Acquisition and Rehabilitation for RentalActivity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$1,165,581.78$1,165,581.78Community Development Programs Center of Nevada

$0.00$0.00North Las Vegas, Nevada



Activity Locations
Address City State Zip

NANorth Las Vegas1208 El Campo Grande 89081

NANorth Las Vegas3316 Helmsman Drive 89032

NANorth Las Vegas5035 Cactus Mesa Way 89031

NANorth Las Vegas2514 Paradise Isle Ave 89031

NANorth Las Vegas1918 Silver Crest Court 89031

NANorth Las Vegas4359 Sunrise Shores 89031

NANorth Las Vegas904 South Stable Glen 89031

NANorth Las Vegas218 Newburg Ave 89032

NANorth Las Vegas2304 Dalton Ridge 89031

NANorth Las Vegas5619 Deer Run Court 89031

Other Funding Sources Amount

State of NV NSP $690,273.00

$690,273.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,143,446.95

NSP Only - LMMI Community Development Programs Center of Nevada

Total Projected Budget from All Sources

Match Contributed

$1,401,005.95

N/A

$0.00

$0.00

$1,143,446.95

$593,130.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARResale-CDPCN-PROJ

$302,578.35

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$1,143,446.95

To Date

03/01/2009

$593,130.05

Expended CDBG DR Funds

Responsible Organization:

$302,578.35

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of Properties 0 3

0 0/0 0/0 6/10# of housing units 0 3

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will
purchase the abandoned and/or foreclosed homes and then convey these properties to non-profit organizations selected by the
City through a competitive RFP/RFQ process to rehabilitate them to City housing standards. Homes may be purchased
individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers. This activity
will provide affordable homeownership opportunities for households earning less than 120% AMI.

Location Description:

Zip codes 89031, 89032, 89081, 89084, 89086, 89030, Census Tract 3602 Block Group 2, and Census Tract 3700

This quarter, the City of North Las Vegas purchased three single family homes and conveyed title to Community Development
Programs Center (CDPCN).  CDPCN has completed rehabilitation on two properties and qualified homebuyers are ready to
purchase the properties.  Another qualified homebuyer has been identified to purchase a third property next quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANorth Las Vegas926 Beefeater Place 89032

NLV Acquisition and Rehab for ResaleActivity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$593,130.05$302,578.35Community Development Programs Center of Nevada



NANorth Las Vegas6051 Blue Autum 89031

NANorth Las Vegas1618 Paradise Reef 89031

Other Funding Sources Amount

State of NV NSP $257,559.00

$257,559.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,089,632.07

NSP Only - LMMI HAND Development Group

Total Projected Budget from All Sources

Match Contributed

$1,347,191.07

N/A

$0.00

$0.00

$1,089,632.07

$519,875.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARResale-HAND-PROJ

$159,473.40

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$1,089,632.07

To Date

03/01/2009

$519,875.37

Expended CDBG DR Funds

Responsible Organization:

$159,473.40

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of Properties 0 2

0 0/0 0/0 5/8# of housing units 0 2

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will
purchase the abandoned and/or foreclosed homes and then convey these properties to non-profit organizations selected by the
City through a competitive RFP/RFQ process to rehabilitate them to City housing standards. Homes may be purchased
individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers. This activity
will provide affordable homeownership opportunities for households earning less than 120% AMI.

Location Description:

Zip codes 89031, 89032, 89081, 89084, 89086, 89030, Census Tract 3602 Block Group 2, and Census Tract 3700

This quarter, the City of North Las Vegas purchased two single family homes and conveyed title to HAND Development Group. 
HAND has three properties under rehabilitation and they will be completed next quarter.  HAND is developing MOU&rsquos
with various nonprofit agencies for housing counseling and homebuyer eligibility.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANorth Las Vegas231 Favorable Court 89032

NLV Acquisition Rehab for ResaleActivity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$519,875.37$159,473.40HAND Development Group



NANorth Las Vegas5040 Crystall Breeze Lane 89031

Other Funding Sources Amount

State of NV NSP $257,559.00

$257,559.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Housing for Nevada

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARResale-HFN-PI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

05/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

Program income generated from Acquisition Rehab Resale program will be used to expand the program and acquire/rehab
additional properties then sell to homebuyers at or below 120% AMI.

Location Description:

Eligible Census Tracts in 89031, 89032, and 89081.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NLV Acquisition and Rehab for Resale Prog
Income

Activity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$0.00$0.00Housing for Nevada



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,194,029.87

NSP Only - LMMI Housing for Nevada

Total Projected Budget from All Sources

Match Contributed

$1,451,588.87

N/A

$0.00

$49,679.91

$1,194,029.87

$551,668.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARResale-HFN-PROJ

$254,856.25

$49,679.91

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

($861,103.13)

To Date

03/01/2009

$551,668.87

Expended CDBG DR Funds

Responsible Organization:

$254,856.25

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will
purchase the abandoned and/or foreclosed homes and then convey these properties to non-profit organizations selected by the
City through a competitive RFP/RFQ process to rehabilitate them to City housing standards. Homes may be purchased
individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers. This activity
will provide affordable homeownership opportunities for households earning less than 120% AMI.

Location Description:

Zip codes 89031, 89032, 89081, 89084, 89086, 89030, Census Tract 3602 Block Group 2, and Census Tract 3700

This quarter, the City of North Las Vegas purchased two single family homes and conveyed title to Housing for Nevada (HFN).
Rehabilitation was completed on a property and HFN sold the property to a qualified homebuyer.  The City of North Las Vegas
received program income from the sale.  Another rehabilitation is in process will be completed by next quarter.  HFN has
qualified two eligible homebuyers waiting for rehabilitation completion to purchase a property.

Activity Progress Narrative:

NLV Purchase and Rehabilitation for ResaleActivity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$551,668.87$254,856.25Housing for Nevada

$0.00$0.00North Las Vegas, Nevada



0 0/0 0/0 2/8# of Properties 0 2

0 0/0 0/0 5/8# of housing units 0 2

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Locations
Address City State Zip

NANorth Las Vegas4020 Talara Lane 89032

NANorth Las Vegas1211 Dover Glen 89031

Other Funding Sources Amount

State of NV NSP $257,559.00

$257,559.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,017,419.11

NSP Only - LMMI Mission Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$1,274,978.11

N/A

$0.00

$0.00

$1,017,419.11

$301,866.11

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-ARResale-Mission-PROJ

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$1,017,419.11

To Date

03/01/2009

$301,866.11

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of Properties 0 0

0 0/0 0/0 3/7# of housing units 0 0

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods
and resell them to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will
purchase the abandoned and/or foreclosed homes and then convey these properties to non-profit organizations selected by the
City through a competitive RFP/RFQ process to rehabilitate them to City housing standards. Homes may be purchased
individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers. This activity
will provide affordable homeownership opportunities for households earning less than 120% AMI.

Location Description:

Zip codes 89031, 89032, 89081, 89084, 89086, 89030, Census Tract 3602 Block Group 2, and Census Tract 3700

This quarter, the City of North Las Vegas purchased two single family homes and conveyed title to Mission Housing
Development Corporation to be reimbursed and drawn in next Quarter&rsquos activity.  Mission Housing has three properties
under rehabilitation that will be completed next quarter.  They have identified one qualified homebuyer.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

NLV Acquisition Rehab for ResaleActivity Title:

Project Number:

NSP - B (NLV)

Project Title:

Acquisition/Purchase and Rehabilitation (NLV)

$301,866.11$0.00Mission Housing Development Corporation



Other Funding Sources Amount

State of NV NSP $257,559.00

$257,559.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$683,774.00

N/A North Las Vegas, Nevada

Total Projected Budget from All Sources

Match Contributed

$777,519.00

N/A

$0.00

$0.00

$683,774.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NLV-NSP-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Planned

No Performance Measures found.

Performance Measures

Activity Description:

This activity will provide general administration and planning activities to include: · Administration of NSP activities ·
Miscellaneous and Professional Services as needed

Location Description:

City of North Las Vegas.

No admin draws for North Las Vegas this Quarter

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

State of NV NSP $93,745.00

$93,745.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NLV AdministrationActivity Title:

Project Number:

NSP - F (NLV)

Project Title:

Administration and Planning Costs (NLV)

$0.00$0.00North Las Vegas, Nevada
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